

1 BILL NO. S-87-01- //

2 SPECIAL ORDINANCE NO. S- 17-87

3 AN ORDINANCE approving Change Order
4 No. 1 for Water Main Connection
5 Contract No. 86-XP-6, Productions,
6 Newaygo Rds., with Scheidleman
7 Excavating, Inc., in connection
8 with the Board of Public Works
9 and Safety of the City of Fort
10 Wayne, Indiana.

11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION 1. That Change Order No. 1 for Water Main Con-
14 nection Contract No. 86-XP-6, Production, Newaygo Rds., with
15 Scheidleman Excavating, Inc., in connection with the Board of
16 Public Works and Safety, for:


17 this Change Order is necessary
18 because of a conflict with a storm
19 drain pipe, necessitating rerouting
20 of the water line. Also, we had
21 to install a larger fire service
22 line to serve Fort Wayne Pools.
23 The cost for the latter will be
24 recovered through the connection
25 charge;

26 involving a net increase of One Thousand Nine Hundred Ninety-Four
27 and No/100 Dollars (\$1,994.00), all as more particularly set
28 forth in the specifications, and which is on file with the Office
29 of the Board of Public Works and Safety and is by reference incor-
30 porated herein, made a part hereof, and is hereby in all things
31 ratified, confirmed and approved.

32 SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.

33 
Councilmember

34 APPROVED AS TO FORM
35 AND LEGALITY

36 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Quinn seconded by Quinn, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.

DATE: 1-13-87 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Redd, and duly adopted, placed on its passage. PASSED (~~1st~~) by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|---------------|---------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>8</u> | <u> </u> | <u> </u> | <u>1</u> | <u> </u> |
| <u>BRADBURY</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| <u>BURNS</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| <u>EISBART</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| <u>GiaQUINTA</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| <u>HENRY</u> | <u> </u> | <u> </u> | <u> </u> | <u>✓</u> | <u> </u> |
| <u>REDD</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| <u>SCHMIDT</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| <u>STIER</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| <u>TALARICO</u> | <u>✓</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |

DATE: 1-27-87 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-17-87 on the 27th day of January, 1987.

ATTEST: Sandra E. Kennedy (SEAL) Mark E. GiaQuinta
SANDRA E. KENNEDY, CITY CLERK PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of January, 1987, at the hour of 1:00 o'clock P..M., E.S.T. Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of January, 1987, at the hour of 11:00 o'clock A..M., E.S.T. Win Moses, Jr.
WIN MOSES, JR., MAYOR

Original

Change Order No. 1
Project No. ---
Name of Project PRODUCTION-NEWAYGO ROADS WATER MAIN CONNECTION

Contract No. 86-XP-6
Resolution No. ---
Board Order No. 146-86
Date DECEMBER 11, 1986

To: SCHEIDLEMAN EXCAVATING, INC.
(Contractor)

77-25-18
12/23/86

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change Description | Unit Price | Change in Contract Price | |
|--------------------------------------|----------|--------------------------------------|------------|--------------------------|----------|
| | | | | Decrease | Increase |
| 4. | 1 EA. | 12" x 45° ELL (RESTRAINED) | 245.00 | --- | 245.00 |
| 12. | 1 EA. | 12" x 10" TEE AND 10" VALVE | 1,404.00 | --- | 1,404.00 |
| 13. | 2 EA. | 6" x 45° ELL (RESTRAINED) | 172.50 | --- | 345.00 |
| | | | | | |
| | | | | | |
| | | | | | |
| Total Decrease | | | | | |
| Total Increase | | | | | 1,994.00 |
| Net (Decrease) (Increase) | | | | | 1,994.00 |
| Contract Price | | | | | |

The sum of \$ 1,994.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

| | |
|--|--------------|
| Original Contract Price | \$ 28,895.55 |
| Current Contract Price Adjusted by Previous Change Order | \$ 28,895.55 |
| New Contract Price Including This Change Order | \$ 30,889.55 |

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Water Engineer) Date 12-17-86

Accepted by: [Signature] (Contractor) Date ---

Approved by: [Signature] (City Engineer) ~~(Director of Water Resources)~~ Date 12-22-86

Approved by: [Signature] (Chm Bd. of Works) Date 12-23-86

[Signature] (Member Bd. of Works) Date 12-23-86

[Signature] (Member Bd. of Works)

Attested by: [Signature] (Clerk) Date 12-23-86

Change Order No. 1

Resolution No. ---

Board Order No. 146-86

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: FORT WAYNE POOLS NEEDED LARGER FIRE SERVICE LINE FOR THEIR
SPRINKLER SYSTEM (COST TO BE RECOVERED AS A CONNECTION CHARGE). ALSO, A 6" WATER MAIN
HAD TO BE REROUTED BECAUSE OF CONFLICT WITH STORM DRAIN PIPE.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE



Albert H. Lichtsinn

Junior Engineer

TITLE OF ORDINANCE Change Order #1, Water Main Conn. Contract 86-XP-6, Production-NewagoRds.DEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetyS-87-01-11SYNOPSIS OF ORDINANCE Change Order #1, Water Main Conn., Contract 86-XP-6, Production-

Newago Rds., is necessary because of a conflict with a storm drain pipe,
necessitating rerouting of the water line. Also, we had to install a larger
fire service line to serve Fort Wayne Pools. The cost for the latter will be
recovered through the connection charge. Scheidleman Excavating, Inc., is
the contractor.

EFFECT OF PASSAGE Rerouting of water line & larger fire service line to serve
Ft. Wayne Pools.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$1,994.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-01-11

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~XXXXXXXXXXXX~~ (RESOLUTION) approving Change Order

No. 1 for Water Main Connection Contract No. 86-XP-6. Productions,

Newaygo Rds. with Scheidleman Excavating, Inc., in connection with

the Board of Public Works and Safety of the City of Fort Wayne,

Indiana


HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXXXX~~ (RESOLUTION) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~XXXXXXXXXXXX~~ (RESOLUTION)


YES

NO




CHARLES B. REDD
CHAIRMAN

PAUL M. BURNS
VICE CHAIRMAN



THOMAS C. HENRY



BEN A. EISBART



SAMUEL J. TALARICO

CONCURRED IN

1-27-87

SANDRA E. KENNEDY
CITY CLERK